
1355 Capital Blvd. • P.O. Box 30013 • Reno, NV 89520-3013
P 775.834.8080 • F 775.834.8003

Addendum No. 4

Verdi Hydroelectrical Plant Electrical Upgrade

PWP Bid No. WA-2014-296
August 13, 2014

The following information, clarifications, changes and modifications are by reference incorporated into the bid documents for the above referenced project. Any work item or contract provision not changed or modified will remain in full force and effect. The bid date and time and construction schedule have been changed.

CLARIFICATION

Based on the feedback TMWA received from bidders and equipment suppliers, it appears that the switch gear has a much longer lead time than TMWA anticipated from TMWA's initial inquiries. TMWA would be open to a phased approach to this project.

Phase I: Would allow outside yard work to be completed and all other non-switch gear related work to also be completed and the facility to be left in a ready-to-operated condition by December 19, 2014. This is a change to the current contact specifications.

Phase II: When the switch gear is delivered, TMWA would then schedule a 2-week period of time (that is mutually beneficial to both parties) for the installation of the new switch gear and cabling.

TMWA has a unique situation this year, because of the drought conditions. The facilities are currently off line due to low river flows, and the facilities will not be put back into service until flows pick up this winter. If we have a dry fall, this out-of-service date could be extended into February or March 2015 so we do have some flexibility.