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Addendum No. 1 
 

Juniper Hill Road 19” Main Replacement 
PWP#WA2017-013 

TMWA Capital Project No. 10.0001-038 
 

October 25, 2016 
 

The following information, clarifications, changes and modifications are by reference incorporated into 
the bid documents for the above referenced project.  Any work item or contract provision not changed or 
modified will remain in full force and effect.  The bid date and time and construction schedule have 
changed. 

 
 
 
 

CLARIFICATION 
 

The bid date and time has been extended to 
Tuesday, November 22, 2016 at 2:00 p.m. 

 
 
 

MODIFICATIONS TO THE INVITATION TO BID 
AND SUPPLEMENTARY CONDITIONS 

 
Based on the new bid opening date and time, the following modifications are to be made to the bid 
documents: 

 
1)  Replace the Supplementary Conditions, Article 7:  Project Milestones, 7.01C, page 0800-4 with 

the revised page attached to this addendum (see attachment). 
 
 

 
Truckee Meadows Water Authority is a not-for-profit, community-owned water utility, 

overseen by elected officials and citizen appointees from Reno, Sparks and Washoe County



  

October 2016 Supplementary Conditions Juniper Hill 
 00800 – 1                     

2) The date of the NTP begins the Contract Time.  Contract Time is defined in the 
General Conditions.  The date of the NTP may not necessarily coincide with the 
Contractor’s actual date of mobilization to the site of Work.  The allotted Contract 
Time includes all preliminary Work tasks including permits, surveying, potholing, 
submittals, equipment procurement, etc. 

 
The tentative overall project schedule is shown below.  The actual project schedule 
may be slightly different depending upon whether the milestones below are met. 

 Advertise – Plan Set Distribution   10/10/16  
 Bids Due      11/22/16  
 Notice of Award Issued    11/23/16 
 Pre-Construction Meeting    12/8/16 
 Notice to Proceed (NTP)    12/8/16  
 Start Construction     12/8/16  
 Work 100 Percent Complete   02/22/17 
 
     

END OF SUPPLEMENTARY CONDITIONS 
 


	end of supplementary conditions

